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28. APPLICATION OF THE CITY OF LONG BEACH FOR E)CPENDITURE OF TIDELAND OIL 
REVENUE FOR IMPROVEMENT OF APPIAN WAY - L.B.W.O. 10,087. 

Folloging presentation of Calendar Item 31 attached, the disparity between-
contract estimates, and actual costs was reviewed. The Executive Officer 
pointed out that the practical difficulty in obtaining precision 
estimates was the reason that project approval resolutions of the State 
Lands Commission state that approvals are on an estim tah at 

ted bas 
caxv-

i
be calculated 
a„ vith the 

amount :actually and finally allured to be the amot  
precisely after audit and rigorous engineering review folIaging completion 
of a projects Mr. Gerald Desmond, City AS;torney of Long Beach,deg.p 

stated 
esti 

that 

-the -disparity in project Costs was in his opinion due to ina.
-  

mates furnizhe4, by-  the City's contracting engineers,. 

UPON MOTION ItioY MADE At 	
CARRIED, THE FOLLOWING RESOLUTION 

WASADOPISD. 

THE  Comapsida APitiOVEST4E•-APPLTRAMERS OF MR ,C OF LON. BM% PUMJANT 
OF 1956, 

TO 'at; AUTitVIT'Y OF CHAPTER 29, STATUTES 	, 1ST 	FOR THE' EtE'ENDI- 

TEM FROK 	'S PORTIONOFIlig Timm FL= OF AN ADDITIONAL MOW 

OP $37,632,. BUT NOT 5:0 EXCEED 58.64 PER CENT-OF 	
ADDITIONAL Ortm. COST)  

FOR laig orASTRUCTION OF k Zill;DW'011ET( THE NORM ARM OF ALAITITOS .par IN THE 

CITY 'OP IAZ BEACH TO BE USED Im
.* SUBSTANTIAL PART AS A. i;ZAIIS OF ACCESS TO 

THE LONG 173ACH, MARINA, SUBJECT TO VIE 
CONDITION' THAT A KIM DETERMITATION 

OF THE AMOUNT OF THE COSTS TO BE Pap FROM TIDELAND FUtlDS MILT, BE 
If= UPON 

THE BASIS OF A TRAFFIC STUDY TO BE CONDUCTED NO LATER THAN THIlEE 'SRS AFTER 

commTion Or" Tim PROPOSED nmovnen, WHICH STUDY WILL SHOW THE PERCENTAGE 
ROVE 

OF ACTUAL USE A$ ,A BASIS FOR ,1
7ETERIEUTINO FUTURE PROJECTED USE OF THE INP-

aNTS IN CONJUNCTION WITH OR INCIDENT TO UE LONa BEACH 
MARINA. 
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CALENDAR ITEM 

31. 

APPLICATION OF THE CITY OF LONG BEACH FOR EXPENDITURE OF TIDE= OIL 
REVENUE OR IMPROVEMENT' OF APPIAN WAY 7_ L.B4.0. 10,087. 

On October 29, 1959 (Minute Item IA, pages 5376-80), the Commission 
approved the application of the City of 'Long 'Beach, pursuant to the 
authority of Chapter 29,. Statutes of 1956, let B.S..„ to expend. not more 
than $190,600 fOr the improvement of Appian Way and the construbtion, of 
a bridge over the north arm of Alamitos Bay in the City of Long Beach,,, 
to be Used in substantial part as .,a means of ingress. and egress to the 
Long Beach Marina. This approval 'vas .given upon the condition that a 
final determination of the proportion of, the total costa to be paid from 
tide ':and funds will be made on the basis of a traffic study to be conducted. 
no later than three years atter eempletien of the proposed improvements, 
which study will thaw the .oercentsge of actual use as a basis for deter, 
mining future projected. use of the improvements in conjunction with or 

,4nn-ltricart+. 	the r.eilg.:12ACT 	Ft2.114.1" 

13n May 24, 1960 (Minute Itecirk 19, pages 5981-80, the Contiesion approved. 
an additional. amotint 	$87,200, over the amount previously approved, to 
'Cover costs .of additional work required. on the project.. 

The approved cost limit of 2771E00 to be expended froza. the City's share 
of the tideland tueds was arrived at by appLyin; g a City of Long Beach 
estim4te of 58.6 ,,as the perCentage of the total traffic which Will use 
the bridge for 'access to the. Marina. Total cost of the project was then 
estime:ted at $4-731750,erw3;th $133,000 being estimated for widening and 
improving Appian Way and *338,750 being estimated for the construction 
and engineering :costs Of the bridge. The road work on Appian Way has 
been completed-. 

On Nevember 2, I960, bi 	ere opened by the 'city for construction. of the 
bridge with the low bid being $3$4,174t95;:whiOh  is $64)175.00 above the 
previous City engineer estimate. Moffat and Nichol, Engineers, designers 

the -structure, have reviewed their -estimAte and in their letter to 
the City Engineer dated November 30, 1:960, they state: "Almost al of the 
difference between the three low bids.-and our estimate of total coat can-
be accounted for by the difference of Opinion as to the cost of unwatering 
and the cost of cofferdam conStrueties_ item is always a matter of 
olinion, and it appears that the ,assumptions upon which our estimate was 
based for this one item must haVe been incorrect since the three low 
bidders are experienced in the -area, and. ite cannot disagree with the methods 
used by these contractors to estimate their costs of this item of work. 
After fully reviewing' the bide received, we conclude that nothing can be 
gained by either a redesign or a rebidding and resort/tend award: to the 
low bidder.12 	 • 

	The Office, of the City Attorney in letter dated December 5.4_ tv:" 
Officer, in Which the current request for costs .;.s made, concurs 

with 	their . 	if 	as- to the 
low bid. 
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CALENDAILL2_,--,  (COMM 	) 

It is understood that the City 'proposes to meet such costs of the bridge)  

as are not considered eligible from the 'tideland Furls, in the amount of 
approximately 44)  from apportionments from the Steite Gasoline Tax which 
is 0.dmiaistered, by ti Division of HighwaYs • 

IT IS RECOMMENDED Ttiza THE COMMISSION APPROVE THE APPLICATION OF THE CITY 
OF LONG BEACH, PURSUANT TO THE AUTFORITY OF CHAPTER 29, STATUTES OF 1956)  

1ST E.S., FOR THE EXPENDITURE FROM 	THE CITY'S PORTION OF 	TIDELAND FUND 

OF AN ADDITIONAL *OM OF $31p6321  BUT NOT TO EXCEED 58.64 PER CENT OF 
THE ADDITIONAL ACTUAL CO, FOR THE CONSTRUCTION OF A BRIDGE OVER THE 

NORTH ARM or ATIAmitTos BAY IN 'THE CITY OP LONG BEACH TO BE USED IN SURSTAII-,  

TIAL PART AS A MEANS OF ACCESS TO THE 144,1G BRACH MARINA)  SUBJECT TO TIE 

CONDITION THAT A FINAL DOligstgvaioN OF 'THE MOUNT OF THE COSTS TO BE PAID 
FROM TIDELAND FUNDS WILL BE MADE UPON THE BASIS OF A TRAFFIC STUDY TO BE 

CONDUCTED NO TATER" THAN THREE YEARS AFTER COMPLETION OF Tii$ PROSED 

"MOVEMENT)  WHICH STUDY WILL SHOW THE PERCENTAGE OF ACTUAL USE PS A BASIS 

FOR DETERMINING FUTURE 'PROOFTED USE ,QF THE 'MOVEMENTS IN CONJUNCTION 
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